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11-1
Modify GGEO Subsystem to add a half hour 
correction to Meteo-5 and Meteo-7 McIDAS 
data

591 Dave Doelling GGEO Raja Raju Email and 
phone calls

06/23/05 06/23/05 07/06/05 Delivered to CM

11-2
Modify GGEO Subsystem to apply 
multiplication factor for 10-bit McIDAS data

591 Dave Doelling GGEO Raja Raju Email and 
phone calls

07/12/05 07/12/05 08/01/05 Delivered to CM

11-3

NON-SCIENCE:    Modify GGEO script(s) to 
select GGEO input files based on different 
naming schemes for non-McIdas GEOS-12 
data

591 Raja Raju GGEO Raja Raju Emails and 
phone calls 
regarding 
change in 
external input 
file naming 
convention

07/26/05 07/26/05 07/30/05 Delivered to CM

11-4
Prepare delta delivery for GGEO Final 
Edition2A coefficients for 3/2003 through 
12/2004

611 Dave Doelling GGEO Raja Raju Team mtgs 01/09/06 01/09/06 Expecting coefficients the week of 
8/29.  Then a week of testing.

11-5

NON-SCIENCE: Prepare badrec input text 
files and deliver them along with coefficients 
to process PGE CER11.6P1 for GGEO for 
03/2003 through 12/2004.

611 Raja Raju GGEO Raja Raju Emails and 
phone calls.

01/09/06 01/09/06

11-6

NON-SCIENCE: Modify PGE CER11.6P1 
code to accept however many GRAN files 
exist to include in the GGEOW met file. 
Prepare PGE delivery to CM. 

618 Raja Raju GGEO Raja Raju Email and 
phone calls

02/08/06 02/08/06 04/20/06 Delivered to CM.

11-7
Prepare delta delivery for GGEO Beta 
coefficients for all of 2005.

628 Dave Doelling GGEO Raja Raju Emails and 
phone calls

01/31/06 01/31/06 05/30/06 Delivered to CM

11-8

Prepare delta delivery for PCF script to 
select 00, 18 hour MCIDAS METEO-5 
satellite input files for processing.                    
Update GGEO main processor Ascii 
generator scripts to add date string to 
coefficient file names.                                       
Update PGE 11.6P1 Ascii generator script to 
remove Processing strategy and CCode from 
the input file names.

630 Dave Doelling GGEO Raja Raju Emails and 
phone calls.

06/09/06 06/09/06 Delivered to CM.

11-9
Prepare delivery for GGEO Edition2A final 
coefficients for up to December 2005

Dave Doelling GGEO Raja Raju Emails Delivery for Beta9 process and 
expected to be GGEO Edition2A final 
coefficients.

11-10
Prepare to send GGEO Edition2A final 
weeder files for up to October 2005

Raja Raju GGEO Raja Raju Emails

11-11
Modify GGEO software to process MTSAT 
data. MTSAT satellite will replace GOES-9 
from November 2005.

636 Dave Doelling GGEO Raja Raju Emails, phone 
calls  and 
meetings

05/22/06 05/22/06
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11-12

Modify GGEO software to process  10-bit 
data without converting it to 8-bit data.   All 
GOES satellites data comes as 10-bit and 
the rest of the satellites are 8-bit. 

Dave Doelling GGEO Raja Raju Meetings 05/22/06 05/22/06

11-13

Modify GGEO software to handle different 
image sizes of satellite input data.  Currently 
software supports one set of image 
size/satellite.

Dave Doelling GGEO Raja Raju Emails 06/15/06

11-14
Modify GGEO main processor code to apply 
IR coefficient adjustments to MCIDAS format 
IR values. 

636 Dave Doelling GGEO Raja Raju Meeting, 
Emails

08/14/06 08/14/06

11-15
Modify GGEO main processor code to 
correct multiplying factor error for METEO-8 
satellite data.

636 Dave Doelling GGEO Raja Raju Emails 08/14/06 08/14/06

11-16

Modify PCF generator script to select  
specific GOES-9 image for each synoptic 
hour to make it consistent with the adjacent 
satellites.

636 Dave Doelling GGEO Raja Raju Meeting, 
Emails

08/14/06 08/14/06

11-17

Temporarily disable PGEs CER11.1P5-8 
from the production to avoid reprocessing 
03/00 - 03/03 months with the latest version 
of coefficients.

636 Dave Doelling GGEO Raja Raju Emails 09/26/06 09/26/06

11-18

Run PGEs 11.2P2, 11.4P1, 11.6P1 using 
new TOOLKIT 5.2.12 version without 
recompiling the software. Jobs ran 
successfully with existing executables in new 
TOOLKIT environment.

636 Dave Doelling GGEO Raja Raju Phone calls 09/26/06 09/06/06
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